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Latitude: 42.1053
Longitude: -88.3761

POLREP No.: 3

William Bolen, U.S. EPA
William Messenger, U.S. EPA
Steven Kaiser, U.S. EPA
Cheryal Callahan, Village of Gilberts

Site #:
Reporting Period: 6/24/2005-9/30/2005 D.O.tf:

B59Q
023

Start Date:
Mob Date:
Completion Date:
CERCLIS ID #:
RCRIS ID #:

5/12/2005
5/12/2005
9/30/2005
ILN000509192

Response Authority: CERCLA
Response Type: Time-Critical
NPL Status: Non NPL
Incident Category: Removal Action
Contract #

Site Description
See initial POLREP dated May 20, 2005.

Current Activities
All disposal activities were completed on June 23, 2005. A total of 7,254.68 tons of lead
contamined soil was sent to a CERCLA compliant landfill. Backfilling and grading of the
site to its original condition was completed during this reporting period. Equipment was
decontaminated and removed from the site by June 28, 2005.

The road running through the site is considered a protective barrier from any lead
contamination which may be present beneath it. On August 26, 2005, the road was chip and
sealed to repair damage caused by the removal actions and to further ensure that the road
remains a protective barrier.

On September 30, 2005, the site was mowed, seeded and mulched. These activities were
delayed due to the extremely dry weather during the summer months.



Planned Removal Actions
No further action is anticipated for the site.

Next Steps
Completion of the site report documenting the removal activities. This report should be
completed by November 1, 2005.

Key Issues
A small amount of lead contamination remains immediately adjacent to the railroad tracks on
railroad property. These areas could not be safely excavated without railroad personnel
present on-site. Efforts to get a railroad representative on-site were unsuccessful. The
remaining lead contamination on railroad property does not pose an unacceptable risk due to
the limited distribution of the contamination, the area is covered with grass, and people do
not generally go in these areas.

Some lead contamination extends beneath the road at the site. U.S. EPA considers paved
roads to be protective barriers requiring no remediation.

Estiimated Costs *

Total To %
Budgeted Date Remaining Remaining

Extramural Costs

ERRS - Cleanup Contractor $500,000.00 $448,191.00 $51,809.00 10.36%.

RST/START $24,393.00 $19,205.00 $5,188.00 21.27%

Intramural Costs

Total Site Costs , $524,393.00 $467,396.00 $56,997.00: 10.87%

* The above accounting of expenditures is an estimate based on figures known to the OSC at
the time this report was written. The OSC does not necessarily receive specific figures on
final payments made to any contractor(s). Other financial data which the OSC must rely upon
may not be entirely up-to-date. The cost accounting provided in this report does not
necessarily represent an exact monetary figure which the government may include in any
claim for cost recovery.

www.epaosc.net/TowerHillOU2


